CONGESTION MITIGATION AND AIR QUALITY

June 8, 2006
STATUS REPORT
ROUND 1-8 PROJECTS
ACTIVE PROJECTS
Current Estimate or Approved Project Fiscal Year
Project Name Route-Street Description / Improvement Final Cost Cost Programmed Actual Ad Municipal| Lead
FS[;ateT# 1st FY Status / Comments Date | Managed| Person
edera Total Federal Total Federal Const or |Origin
ROW / PE | Year
COAST MARKETING FUNDS TO PROV IDE PUBLIC $225,000 $180,000 $225,000 $180,000 2003 2006 Project Underway. YES | Christopher
13859 TRANSPORTATION IN THE SEACOAST (Transferred to FTA) Morgan
REGION: TELEVISION, RADIO, PRINT,
X-A000(064) LOCAL EVENTS, & PROMOTIONS [02-02CM] 271-2468
ICONCORD STORRS STREET |PARK AND RIDE $2,350,000 | $1,880,000 | $2,350,000 | $1,880,000 2011 2009 Afppprﬁ’i"feﬂ ;2008 NO Ram
06-02CM Maddali
271-2107
CONCORD DEV ELOP COMPREHENSIVE TIP FOR SW $25,000 $20,000 $25,000 $20,000 1998 1997 Project Underway. YES Ram
19243 CONCORD INCORPORATING: HWY, Vaddali
PEDESTRIAN, BIKEWY , PARK'N'RIDE [94-
CM-X-5099(024) 18CM] 271-2107
CONCORD LOUDONRD/  [CONSTRUCT COMBINATION OF $300,000 $240,000 $300,000 $240,000 2007 2006 06-MAR-07|  YES Ram
PEMBROKE RD /
13860 SEORerD ! SIDEWALKS & BIKE PATHS ALONG WITH Maddali
ICURBING, DRAINAGE [02-03CM]
X-A000(085) 271-2107
CONCORD us3 ICONSTRUCT SIDEWALKS TO AASHTO $250,000 $200,000 $250,000 $200,000 2006 2006 Design Underway. 29-AUG-06|  YES Ram
13865 ISTANDARDS TO FILL IN EXISTING Maddali
SIDEWALK GAPS REDUCE MOTOR
X-A000(065) EHICLE TRAFFIC [02-05CM] 271-2107
CONCORD VARIOUS  |[ESTABLISH TROLLEY ROUTE FROM NH $670,711 $536,569 $670,711 $536,569 2005 2006 | Funds transferred to YES | Christopher
13866 [TECHNICAL INSTITUTE TO DOWNTOWN Morgan
ICONCORD & HOSPITAL AREA TO SERVE
X-A000(066) [TECH STUDENTS EMPLOY EES, 271-2468
RESIDENTS, BUSINESSES, & VISITORS [02-
06CM]
CONCORD CENTRE, LIBERTY, & (CONSTRUCT ROUNDABOUT AT $375,000 $300,000 $375,000 $300,000 2007 2006 04-SEP-07 | YES Ram
14426 AUBURN ST INTERSECTION OF CENTRE, LIBERTY, & Maddali
IAUBURN ST. [04-10CM]
X-A000(366) 271-2107
DOVER RAIL TERMINAL  [CONSTRUCT RAIL PLATFORM & RE- $1,210,114 | $968,091 $419,000 $335,200 2001 1994 Oongrlgjugct[i on Qomprete. | 20-FeB-01 NO Nancy
10023D FURBISH EXISTING INFRASTRUCTURE process. Mayville
FOR INTERMODAL RAIL TERMINAL [94-
CM-X-5125(006) 12CM] 271-2107
DOVER NH 108 INTERSECTION IMPROV EMENT @ BACK $325,387 $260,310 $127,000 $101,600 2003 2000 [Project CompIele &To [ 03-FEB-03 |  YES Ram
12688 RIVER; SIGNALIZE & COORDINATE WITH Vaddali
IADJACENT SIGNAL @ MILL STREET TO
CM-X-5125(015) REDUCE SEV ERE CONGESTION 271-2107
(OCCURING DURING PEAK HOURS [96-
10CM]
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DOVER MPO & STATE BIKE [CITY WIDE BIKE IMPROV EMENTS AND $148,892 $119,114 $127,675 $102,140 2004 2001 | Under Construction. YES Ram
ROUTE
13128 ISIGNING ON DOVER POINT ROAD [98- Maddal
14CM)
CM-X-5125(019) 271-2107
DOVER CENTRAL AVE  [SIGNAL COORDINATION ALONG CENTRAL $411,765 $329,412 $460,000 $368,000 2003 2003 Cgr"gjl ruct! g”bgog)'oggg- 23-SEP-03 YES Ram
13508 IAVE (10 INTERSECTIONS) [00-04CM] Maddal
ICM-X-5125(021) 271-2107
DOVER VARIOUS DOWNTOWN TRANSIT LOOP [00-05CM] $500,000 $400,000 $500,000 $400,000 2003 2004 F?;\“ds OF ! ingg% ! gtdeéoa YES | Christopher
13509 pl anni ng study. Morgan
CM-X-5125(022) 271-2468
DOVER INDIAN BROOK  [CONSTRUCT PARK'N' RIDE FACILITY $3,055,777 | $2,444,621 | $1,720,000 | $1,376,000 2006 2006 cPB oect isro ?ﬁ 20-JUN-06 NO Chris
14287 DRVE (Approx 416 spaces) INCLUDING A Rochester to Waszezuk
TERMINAL BUILDING IN THE VICINITY OF Posr F‘grsvrimcueg h( lESXSpSrOe)ss
X-A000(280) EXIT 9 OF THE SPAULDING TURNPIKE [04- 271-6675
32CM]|
DOVER - DURHAM - DOWNEASTER  [CAPITAL IMPROVEMENTS TO SUPPORT $2,000,000 | $1,600,000 $0 $0 2006 NO Christopher
EXETER EXPANSION AND COMMUTER MARKETING Morgan
14500 ICAMPAIGN [04-35CM]
271-2468
X-A000(439)
DOVER - DURHAM - VARIOUS ISUPPLEMENT INTER-CITY PASSENGER $966,817 $773,454 $0 $0 2006 NO Christopher
EXETER, NH - BOSTON, RAIL SERVICE BETWEEN DOVER, Morgan
MA DURHAM, EXETER TO AND FROM BOSTON
14593 NORTH STATION WITH THE COMMUTER 271-2468
X-A000(453) BUS SERV ICE [06-04CM]
DOVER - PORTSMOUTH INCREA SED TRANSIT SERVICE AND $1,770,000 | $997,500 | $1,770,000 | $997,500 2007 2007 ﬁgg[ iﬂ‘é:fi ggg? NO Christopher
L BOSTON INTERCITY BUS MARKETING CAMPAIGN ’ Morgan
06-05CM FOR NH 16 / 95 CORRIDORS [06-05CM &
06-23CM] 271-2468
DURHAM TRANSIT PURCHA SE MIXED FLEET TO SUPPORT $1,080,000 | $864,000 | $1,080,000 | $864,000 2004 2004 | Funds t faFf}S/{ erred to NO Christopher
13511 ILDCAT TRANSIT SY STEM [00-07CM] Morgan
CM-X-5133(011) 271-2468
DURHAM MAIN STREET  |RECONSTRUCT MAIN ST TO PERMIT BI- $1,874,000 | $1,499,200 $610,000 $488,000 2007 2006 (%f;jﬁtf;endg)w t hSSGéCZﬁCCm 30-NOV-06| YES Ram
13867 DIRECTION TRANSIT SHUTTLE SERVICE / Amount | ncl udes bot h Maddali
PROJECT INCLUDES BIKE/PED SAFETY ZOggp;&osggﬁb@pm%nd
X-A000(067) IMPROV EMENTS FROM WESTERN EDGE Advi'sory Comittee 3- 271-2107
IOF CAMPUS TO DOWNTOWN @ PETTEE 17-06.
BROOK LANE [02-07CM] & LIGHTING [06-
29CM]
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DURHAM EXPAND OR REPLACE ACCESSIBLE RAIL $815,000 $652,000 $815,000 $652,000 2007 2006 16-NOV-06|  YES Ram
13868 PLATFORM, STATION RENOVATION TO Maddal
INCLUDE DEDICATED INDOOR TRAVELER
X-A000(068) AITING SPACE AND CONSTRUCTION TO 271-2107
PROV IDE INTERMODAL BUS ACCESS TO
PLATFORM AREA [02-08CM]
DURHAM PURCHA SE THREE 14 PASSENGER $450,000 $360,000 $450,000 $360,000 2007 2006 | DProject ?ggﬁgzg‘ to YES Ram
13869 [TRANSIT VEHICLE FOR EXPANSION OF UNH, Maddal
UNH WILDCAT SHUTTLE SY STEM BEY OND
X-A000(069) ICORE CAMPUS AREAS [02-09CM] 271-2107
DURHAM WILDCAT TRANSIT |FLEET REPLACEMENT - PHASE Il $1,250,000 | $1,000,000 | $1,250,000 | $1,000,000 2007 2006 YES Ram
14427 PURCHA SE CNG OR LOW EMISSION Maddal
DIESEL (OR EITHER FUEL SOURCE
X-A000(367) COMBINED WITH HY BRID ELECTRIC 271-2107
SY STEMS) TRANSIT VEHICLES FOR
REPLACEMENT OF EXISTING WILDCAT
GAS/DIESEL TRANSIT VEHICLES AND
EXPANSION OF TRANSIT FLEET. FUNDS
FOR 3-4 FULL SIZE TRANSIT VEHICLES OR
MIXED FLEET EQUIVALENT FOR USE IN
ILDCAT TRANSIT SERVICE AREA. [04-
13CM]
DURHAM & FUNDING FOR NON-TRANSIT (FLEET) $375,000 $300,000 $375,000 $300,000 2006 2006 Project underway. YES Ram
ISURROUNDING EHICLE INFRASTRUCTURE SHARE OF Maddal
COMMUNITIES REGIONAL CNG FUELING STATION AND
13870 FUNDING FOR MARGINAL COST OF "CNG" 271-2107
X-A000(070) ENGINES ON NEW FLEET VEHICLES
(POLICE, SERVICE, ETC) [02-10CM]
EXETER LINCOLN STREET |CONSTRUCT RAIL PASSENGER STATION $1,562,645 | $1,250,116 | $354,200 $283,360 2001 1995 Congrlgjugt' on onprete. | 27-MAR-01[  NO Nancy
100254 ITH HANDICAPPED ACCESS, PAVED process. Mayville
PARKING FOR 78 CARS, LIGHTING [93-
13CM] 271-2107
EXETER LINCOLN STREET [EXPAND EXISTING PASSENGER RAILROAD $475,000 $380,000 $475,000 $380,000 2007 2006 [Town i< r;gﬂ Ctohnz [process [ 30-Nov-06 | YES Ram
13871 ISTATION PARKING AREA (PROJECT Vaddali
#10025A) FROM 78 TO 140 PARKING
X-A000(071) ISPACES [02-13CM] 271-2107
IGREENLAND TRUCKSTOP ELECTRIFICATION $835,000 $668,000 $835,000 $668,000 2010 2007 Afppglgvcefﬂ i200n96 NO Ram
06-08CM Maddali
271-2107
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HOOKSETT US3/NH28 |RECONSTRUCTION @ NH 28 BY PASS AND $6,428,702 | $5,569,590 | $185,000 $148,000 2004 2001 |Pr gtllgcltlsc?g’g'_ BE%M"“ th [ 15-Jun-04 NO Ram
2537 ICOORDINATION OF SIGNALS [Partly 98- | ncl udes $6, 243,702 in Maddali
20CM] addition to CMAQ
CM-STP-HAZ-T-X- fundi ng. 271-2107
000S(222)
HUDSON TRAFFIC SIGNAL COORDINATION SY STEM $150,000 $120,000 $150,000 $120,000 2010 2007 Afppprlgvceeg i200n96 NO Ram
06-10CM PHASE 11[06-10CM] Maddali
271-2107
LEBANON ISERVICE IMPROV EMENT FOR BUS ROUTE $595,822 $476,658 $595,822 $476,658 2005 2006 | Funds ”aFnTSAf erred to YES | Christopher
14431 [04-24CM] Morgan
X-A000(371) 271-2468
LONDONDERRY VARIOUS ICONSTRUCT APPROX. 6200' OF $688,400 $550,720 $688,490 $550,792 2007 2006 Design Undervay. 13-FEB-07 YES Ram
13872 MULTIPURPOSE PATH & SIDEWALK: Maddal
BEGINNING @ PILLSBURY & WILSHIRE
X-A000(072) RDS TO MAMMOTH RD & CONTINUE AS AN 271-2107
INDEPENDENT MULTI-USE PATH [02-16CM]
LONDONDERRY /WINDH 193 ICOMMUTER BUS SERVICE (MVRTA) FROM $225,000 $90,000 $225,000 $90,000 2003 2002 F“"dFST;\' a"FS,rf gj'; ftd to NO Christopher
AM, NH - INDHAM & LONDONDERRY TO LOWELL i npl ement ed by Morgan
IANDOV ER/WILMINGTON UUNCTION INDUSTRIAL AREA, ANDOVER & Merrimack Valley RTA.
. MA ILMINGTON [00-31CM] 271-2468
68010
MANCHESTER INCREASED TRANSIT SERVICE [06-12CM] $1,444,872 | $1,155,898 | $1,444,872 | $1,155,898 2009 2009 Afpppfloivceadt i200n96 NO Christopher
06-12CM Morgan
271-2468
MANCHESTER ICONSTRUCT 600 SPACE PARK'N RIDE $9,400,000 | $7,320,000 | $9,150,000 | $7,320,000 2016 2004 Opto y I's examining NO Bob
13512 ISTRUCTURE [00-13CM] Incl udes $250, 000 of Landry
NON Participating
CM-X-5285(038) dol l ars. 271-3725
MANCHESTER RAILTRAL  [DEVELOP A 3.3 MILE MULTI-USE BIKE/PED $905,000 $724,000 $905,000 $724,000 2005 2006 | Under Construction. [ 16-AUG-05| YES Ram
13873 TRAIL SERVING AS A NORTH-SOUTH Maddali
ICONNECTOR BETWEEN MANCHESTER
X-A000(073) IAIRPORT @ PERIMETER ROAD & 271-2107
DOWNTOWN MANCHESTER @ GRANITE
ISTREET [02-18CM)]
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MANCHESTER AREA VARIOUS ICOMPUTERIZED TRAFFIC INFO SYSTEM @ $185,000 $148,000 $185,000 $148,000 2000 2002 |Proj ?);‘ S‘N&P%e &W?gaged NO Ram
13127 7 LOCATIONS IN SOUTHERN PLAN. COMM. underway. Ki osks Maddali
REGION (5B); CONSTISTS OF COMPUTER installed.
CM-X-000S(349) KIOSKS USED TO PERFORM RIDESHARE 2r1-2107
MATCHES, HYWY & BUS RELATED INFO
ICOORDINATED WITH NHDOT & NASHUA
REG. PLAN. COMM. [98-21CM]
MERRIMA CK us 3 PARK'N'RIDE, 250 SPACES - INTERMODAL $1,406,750 | $1,125,400 | $1,650,000 | $1,320,000 2014 1997 | Del ayedp nt 'n'g 2014, NO Nancy
12959 FACILITY NEAR RR FACILITY, FEE Tpk, Gircunt erent i al Mayville
IAND US 3 [94-40CM] Fl’_“ ghway and/_(?r
CM-X-5297(001) assenger Rail. 271-2107
MILTON VARIOUS ICONSTRUCTION OF SIDEWALKS TO $358,127 $286,502 $296,950 $237,560 2005 2006 | Under Construction. [ 19-MAY-05| YES Ram
13874 ICONNECT: ELEMENTARY SCHOOL WITH Maddali
HIGH SCHOOL & LIBRARY; LEARNING
X-A000(074) ICENTER, CHURCH, & VFW WITH MAJOR 271-2107
RESIDENTIAL AREAS; REMAINING LINKS
TO ADDRESS COMMUTER FLOWS FROM
REMICK & STEEPLE STREETS [02-19CM]
NASHUA INCREA SED TRANSIT SERVICE [06-13CM] $913,000 $730,400 $913,000 $730,400 2009 2009 Afppprﬁ"éﬂ i20°n°,6 NO Christopher
06-13CM Morgan
271-2468
NASHUA FEE TPK ICONSTRUCT 1000 SPACE PARK'N'RIDE $6,615,000 | $5,292,000 | $1,450,000 | $1,160,000 2007 2001 | Minicipal Managed. 01-MAY-07|  YES Alex
13117 NEAR B&M RR WITH RAIL PLATFORM; Vogt
FACILITY WILL BE USED FOR CAR POOL,
CM-X-5315(041) ANPOOL, & PASSENGER RAIL MODES [98- 271-2230
13CM] _
NASHUA DANIEL WEBSTER [MPROV EMENTS TO INCLUDE $2,190,000 | $1,628,000 | $1,125,000 | $900,000 2006 2001 | {*f&/g{itgﬁed fFSrf] di ng | O7-UN-06 YES Ram
13130 HIGHWAY  |OPTIMIZATION OF SIGNALS [98-12CM] i norease approved at Maddal
April 6, 2005 neeting.
ICM-X-5315(043) 271-2107
NASHUA TRANSIT EXPANSION BUS SERVICE [00-15CM] $352,800 $282,240 $360,000 $288,000 2003 2004 Fupnr 0l ‘icr‘aan"}‘fS‘*rfr"‘ng~t o YES | Christopher
13513 FTA. Morgan
CM-X-5315(056) 271-2468
NASHUA PURCHA SE COMMUTER RAIL EQUIPMENT $15,003,000| $12,002,400 | $12,183,000| $9,746,400 2006 2003 | Minicipal Managed. YES | Christopher
Procurenment del ayed to
13514 [00-12CM) 2006. Morgan
CM-X-000S(413) 271-2468
NASHUA PROVIDE 3 Y EARS OPERATING SUPPORT $5,250,000 | $4,200,000 | $5,250,000 | $4,200,000 2008 2005 YES | Christopher
13875 FOR LOWELL - NASHUA COMMUTER RAIL Morgan
ISTARTUP [02-22CM]
X-A000(075) 271-2468
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NASHUA VARIOUS TRAFFIC SIGNALS, EXPAND THE CLOSED $2,300,000 | $1,840,000 | $2,300,000 | $1,840,000 2010 2006 20-OCT-09 |  YES Ram
14432 LOOP SYSTEM TO INCLUDE THIRTY Maddali
IADDITIONAL INTERSECTIONS [04-30CM]
X-A000(372) 271-2107
NASHUA TO BOSTON VARIOUS  [NITIATE COMMUTER BUS SERVICE FROM $6,618,000 | $2,944,000 | $6,618,000 | $2,944,000 2006 2006 Togg' onands T ude NO Christopher
INTERCITY BUS EXIT 8 / EXIT 6 IN NASHUA TO BOSTON " evenue.
Morgan
SERVICE ISOUTH STATION AND LOGAN AIRPORT.
14594 PURCHA SE OF 4 COMMUTER COACHES 271-2468
X-A000(454) IAND CAPITAL IMPROVEMENTS [06-28CM]
NEW HAMPTON NH 104 EXIT 23 PARK'N'RIDE EXPANSION [02-24CM] $118,000 $94,400 $117,500 $94,000 2007 2006 17-OCT-06 NO Ram
13876 Maddali
X-A000(076) 271-2107
NEWMARKET - NH 108 ICONSTRUCT 4' BIKE SHOULDERS FROM $809,292 $647,434 $809,292 $647,434 2007 2006 Tﬁu“rgscia; o :gvr' Swing a | 06-MAR-07|  YES Ram
NEWFIELDS THE SOUTHERLY LIMIT OF PROJECT 13107 : Maddali
13878 IN NEWMARKET TO THE NORTHERLY LIMIT
271-2107
X-A000(078) IOF PROJECT P4386 IN NEWFIELDS [02-
25CM]
PLAISTOW, NH to ICONSTRUCT RAIL PLATFORM & PROV IDE $976,000 $780,800 $975,800 $780,640 2009 2004 wfjls%’uoc(i? Ofnmo ) 07-OCT-08 NO Christopher
HAVERHILL, MA THREE Y EARS OF OPERATING SUBSIDY platform $866,000 for Morgan
13515 FOR PASSENGER RAIL [00-20CM] 3 years of operating
subsidy. Project 271-2468
CM-X-000S(414) del ayed to 2009.
PORTSMOUTH PEASE TRADEPORT [IMPLEMENT TROLLEY BUS SY STEM $1,910,850 | $1,528,680 | $1,204,000 | $963,200 2000 1996 Project conplete. NO Christopher
12953 ICONNECTING PEASE AND PORTSMOUTH Morgan
[94-32CM] - PROJECT COMBINED WITH
CM-X-5379(018) 12252 271-2468
PORTSMOUTH PEASE TRADEPORT [ESTABLISH TRANSPORTATION $140,000 $112,000 $80,000 $64,000 1995 1995 Program under way . YES Ram
12954 MANAGEMENT SYSTEM ASSOCIATION @ Maddali
PEASE INT' TRADEPORT REPRESENTING
CM-X-5379(019) IALL TENANTS [94-33CM] 271-2107
PORTSMOUTH us 1 INITIATE 2 TRANSIT PULSE ROUTES: US 1 $880,900 $704,720 $880,900 $704,720 2002 2002 FFUT”ESJaTnf 62”050'2” edFTt 2 NO Christopher
13126 ICORRIDOR TO WEST ROAD, AND TO Gant Approved. Morgan
ISLINGTON STREET / NH 33 / BORTHWICK
CM-X-5379(024) IAVE [98-06CM] 271-2468
PORTSMOUTH WOODBURY AVE/[SIGNAL COORDINATION ALONG $100,000 $80,000 $100,000 $80,000 2007 2003 | Gty is [Feyiewng a1 16-NOV-06|  VES Ram
MARKET STREET  \yOODBURY AVE FROM I-95 Minicipal Agreement. .
13516 Maddali
INTERCHANGE TO GOSLING ROAD [00-
CM-X-5379(026) 21CM] 271-2107
PORTSMOUTH MAPLEWOOD AVE &ESTABLISH A COORDINATED SIGNAL AT $833,559 $515,365 $570,024 $456,019 2005 2006 Constgm;s' en Ccroe'tfs' eet €. [ 04-0CT-04 | YES Ram
13877 MDDLE STREET  INTERSECTIONS ALONG MAPLEWOOD approved by CMAQ AC. Maddali
IAVENUE AND MIDDLE STREET [02-27CM]
X-A000(077) 271-2107
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PORTSMOUTH MARKET STREET BIKE / PED PATH, BETWEEN MICHAEL $238,750 $191,000 $238,750 $191,000 2007 2006 th’W” Jereewng @ | 07-Nov-08|  YES Ram
EXTENSION  SUCCI DRIVE AND THE NH PORT nicipal Agreement. .
14428 Maddali
IAUTHORITY [04-16CM]
X-A000(368) 271-2107
PORTSMOUTH PUBLIC OUTREACH CAMPAIGN FOR TMA $100,000 $80,000 $100,000 $80,000 2006 2006 Project underway. YES Ram
14429 IAND ALTERNATIVE TRAVELS DURING THE Maddali
ICONSTRUCTION OF LITTLE BAY BRIDGES
X-A000(369) [04-17CM] 271-2107
PORTSMOUTH - NH 33 INSTALL CLOSED-LOOP TRAFFIC SIGNAL $331,725 $262,828 $400,000 $320,000 2003 2006 Project Conplete. 02-SEP-03 NO Ram
IGREENLAND ISYSTEM AT INTERSECTION OF NH 33 AND Maddali
13879 1-95 EXIT 3 [02-28CM]
271-2107
X-A000(079)
ROCHESTER NH 125 ISIGNAL COORDINATION FROM BROCK $225,000 $180,000 $225,000 $180,000 2006 2004 Design Undervay. 25-JUL-06 YES Ram
13517 ISTREET TO LOWELL STREET [00-23CM] Maddali
CM-X-5389(010) 271-2107
ROCHESTER- SPAULDING TPK  "EXPRESS" BUS SERV ICE FOR GENERAL $800,299 $640,239 $800,299 $640,239 2006 2006 g’gglr gf‘na; : d‘ o ?ﬁ YES | Christopher
ISOMERSWORTH- PUBLIC BETWEEN ROCHESTER & Dover, Exit 9 Morgan
DOV ER-NEWINGTON- PORTSMOUTH TO HAVE TIMELY Park' n' Ri de (14287).
PORTSMOUTH ICONNECTIONS WITH INTER-CITY & LOCAL 271-2468
13880 TRANSPORTATION SERVICES [02-29CM]
X-A000(080)
SALEM 1-93 (EXIT 1) ICONSTRUCT 500+ SPACE PARK'N'RIDE $3,965,000 | $3,172,000 | $3,255,000 | $2,604,000 2014 2001 La”gr g}”e‘é':af)id h:(LJ?ldg& NO Pete
13119 ITH BUS TERMINAL @ ROCKINGHAM pendi ng permitting and Stamnas
BLVD [98—09CM] 1-93 widening issues.
CM-X-5399(014) 271-3909
SALEM PELHAM ROAD  |SIGNAL COORDINATION FROM NORTH $88,000 $66,000 $82,031 $65,625 2006 2003 29-AUG-06|  YES Ram
13518 POLICY ROAD WEST TO STILES ROAD [00- Maddali
24CM]
CM-X-5399(015) 271-2107
SALEM NH 28 & VARIOUS |DEV ELOPMENT OF INTELLIGENT $285,000 $185,000 $285,000 $185,000 2006 2006 Project Conplete. YES Ram
13881 TRANSPORTATION SY STEM (ITS): Maddali
INVENTORY AND EVALUATE SIGNAL
A000(081) ICONTROLLERS & COMPUTER EQUIPMENT 271-2107
TO ESTABLISH A COORDINATED SIGNAL
TIMING PLAN THROUGHOUT THE I-93 & NH
28 CORRIDOR TO ADDRESS 193
ICONSTRUCTION [02-30CM]
SALEM [TRANSIT SERVICE FOR EMPLOY EES IN $918,750 $735,000 $918,750 $735,000 2007 2004 NO Christopher
14430A [THE REGION CONNECTING SALEM TO Morgan
IOTHER COMMUNITIES WITH THE GOAL OF
X-A000(431) FIXED ROUTE TRANSIT [Part of 04-20CM] 271-2468
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SALEM DESIGN OF BICY CLE/PEDESTRIAN $131,250 $105,000 $131,250 $105,000 2006 2004 YES Ram
144308 ISY STEM CONNECTING MAJOR Maddali
EMPLOY MENT, RETAIL, AND RESIDENTIAL
X-A000(447) ICONCENTRATIONS IN THE SALEM AREA 271-2107
[Part of 04-20CM]
SALEM ESTABLISHMENT OF A TRANSPORTATION $100,000 $80,000 $100,000 $80,000 2007 2006 YES Ram
14430 MANAGEMENT ASSOCIATION (TMA) [Part of Maddali
04-20CM]
[X-A000(370) 271-2107
SALEM TO 193 PARK & RIDE @ EXIT 2 (Salem) [Part of 04- $2,750,000 | $2,200,000 | $2,500,000 | $2,000,000 2006 2005 08-AUG-06 NO Pete
MANCHESTER 33CM] Stamnas
10418G
271-3909
IA000(325)
SALEM TO 193 PARK & RIDE @ EXIT 3 (Windham) [Part of $4,270,000 | $3,416,000 | $3,900,000 | $3,120,000 2010 ;ﬁvoﬁﬁﬁvy5<}0unjignhg NO Pete
MANCHESTER 04-33CM| i ncluded in addition Stamnas
10418H to CMAQ funds.
271-3909
SALEM TO 193 PARK & RIDE @ EXIT 5 (Londonderry) [Part $4,950,000 | $3,960,000 | $2,500,000 | $2,000,000 2006 2005 $}4dn5d"; 'i”ncE|aJ e kiend 25-JUL-06 NO Pete
MANCHESTER of 04-33CM] [Section 1702 - Designated addition to CVMAQ Stamnas
10418I Project; Demo Id NH046] [Sister Demo Id fundi ng.
NH064] 271-3909
IA000(210)
SALEM TO 193 IMPLEMENT EXPANDED BUS SERVICE & $10,040,000| $8,032,000 | $10,040,000| $8,032,000 2005 2006 NO Christopher
MANCHESTER NEW COMMUTER INCENTIVE PROGRAM. Morgan
10418L PURCHA SE 14 COMMUTER COACHES &
271-2468
X-A000(271) PROVIDE 3 Y EARS OF OPERATING
ISUPPORT [04-04CM]
SALEM TO 193 ICONSTRUCT BUS TERMINAL BUILDING AT $1,385,800 | $1,108,640 | $500,000 $400,000 2005 2005 12-JUL-05 NO Pete
MANCHESTER EXIT 4 PARK'N'RIDE [Londonderry] [Part of Stamnas
10418M 04-33CM]
271-3909
X-A000(263)
SALEM TO 193 EXIT 5 BUS MAINTENANCE FACILITY & $1,100,000 | $880,000 | $1,000,000 | $800,000 2007 2005 14-NOV-06 NO Pete
MANCHESTER [TERMINAL (Londonderry)[Part of 04-33CM] Stamnas
10418N
271-3909
X-A000(264)
SALEM TO 193 IMPLEMENTATION OF INCIDENT $5,039,843 | $4,276,859 | $2,700,000 | $2,160,000 2007 2007 | OWQ S/*fgse[t%[;fﬁvils i's | 03-0CT-06 NO Pete
MANCHESTER TO MANAGEMENT AND ITS TECHNOLOGIES project. Includes Stamnas
ICONCORD FOR OVERALL CORRIDOR, TO IMPROVE $2,339, 843 of
additional funds in 271-3909
104182 EFFICIENCY BEFORE, DURING & AFTER I- addition to CMAQ
fundi ng.
1A000(021) 93 CONSTRUCTION, INCLUDES CMAQ APP g
[06-22CM]
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SEABROOK - NO. us1 ICOORDINATE EXISTING TRAFFIC SIGNALS $8,000 $6,400 $750,000 $600,000 2002 2002 | e%ﬁm'aﬂgdngwgrhoj 18319 NO John
HAMPTON - HAMPTON @ INTERSECTIONS IN SEABROOK, NORTH this area. Corcoran
FALLS HAMPTON AND HAMPTON FALLS (CCCTC)
13120 [98-05CM] 271-2291
CM-X-000S(345)
SEABROOK TO BLUE STAR TPK (- |TS DEPLOY MENT; TS INITIATIVE $4,050,000 | $3,240,000 | $4,050,000 | $3,240,000 2007 2006 06-FEB-07 NO Jim
PORTSMOUTH 95) IALLOWING FOR DEPLOY MENT OF Colburn
11151E CHANGEABLE MESSAGE BOARDS,
1A000(250) HIGHWAY ADVISORY RADIO TO IMPROVE 271-2693
MOTORIST SAFETY AND AWARENESS [04-
31CM]
SEACOAST ISEACOAST COMMUTER OPTIONS - $300,000 $240,000 $300,000 $240,000 2008 2008 Afpppfloivceadt i200n96 NO Ram
06-25CM PROGRAM EXPANSION / ACCELERATED Maddali
IMPLEMENTATION [06-25CM]
271-2107
STATEWIDE TRAFFIC SIGNAL OPTIMIZATION - NON- $300,000 $240,000 $300,000 $240,000 2009 2007 Afppglgvcefﬂ 2006 NO  [Subramania
06-27CM IATTAINMENT TOWNS ONLY [06-27CM] Sharma
271-2291
STATEWIDE DESIGN AND IMPLEMENT SY STEM TO $114,000 $91,200 $134,000 $107,200 1994 1994 ';'ofm project | ;eﬁg; gg% NO Nancy
11958 DELIVER EMISSIONS REPAIR AT MULTIPLE review wi th appli cant Mayville
ISITES IN FOUR COUNTIES to conmplete or drop
CM-X-000S(001) the proj ect. 271-2107
STATEWIDE PURCHA SE REMOTE SENSING DEVICE $312,200 $249,760 $312,200 $249,760 1994 1994 2'0 fm project i geﬁgi- gg% NO Nancy
11976 FOR ON ROAD FOR TESTING VAN PC SYS. review with applicant Mayvile
RENTAL CAR & TRAINING PACKAGE. to Ctor?P' ete or drop
ICM-X-000S(006) € project. 271-2107
STATEWIDE PROV IDE STARTUP COST & OPERATING $164,142 $131,314 $164,142 $131,314 1994 1994 ngiofm project i ;eﬁgi- 23% NO Nancy
11978 COST FOR 1 YEAR FOR ENHANCED /M review with applicant Mayville
PROGRAM EVALUATION ACTVITIES to CtOr:m' ete or drop
ICM-X-000S(008) & project. 271-2107
STATEWIDE VARIOUS DEVELOP & IMPLEMENT MARKETING $143,000 $114,400 $143,000 $114,400 1995 1995 [ Programundervay. NO Christopher
12229 ICAMPAIGN FOR CAR/V ANPOOL USE [94- utilized for future Morgan
03CM] mar ket i ng.
CM-X-000S(012) 271-2468
STATEWIDE GOV'S ENERGY  |[CONSTRUCTION OF FUEL STATIONS FOR $881,356 $705,085 $743,000 $594,400 2000 1996 Ag;pg:/gg Ly case 04-APR-00 NO Ram
2933 OFFICE IALTERNATE FUEL VEHICLES [94-06CM] Vehi cl e purchase & Maddali
facility co:(j’s(jtructi oln
FY 2002. itiona _
CM-X-0005(010) ONG Vehi cl e Purchase 271-2107
FY 2003
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STATEWIDE NHDOT'S FY 2006 ANNUAL TRAINING $200,000 $200,000 $0 $0 2006 NO Jen
12563 PROGRAM Mangieri
X-A000(452) 271-8025
STATEWIDE VARIOUS ANPOOL INCENTIVE PROGRAM - $118,000 $94,400 $118,000 $94,400 2000 1999 Proj; gggp;g be NO Christopher
12656 PROV IDE A DECLINING SUBSIDY TO NEW Morgan
ANPOOL PARTICIPANTS TO COVER
CM-X-000S(018) EHICLES COSTS TO BE MORE 271-2468
IATTRACTIVE TO COMMUTERS [96-01CM]
STATEWIDE VARIOUS  |DEVELOPMENT OF AN EDUCATIONAL UNIT $42,500 $34,000 $42,500 $32,500 2003 1999 Project Conplete. NO Ram
12658 FOR SECONDARY & POST-SECONDARY Maddal
ISCHOOLS INSTRUCTING AUTOMOTIVE
CM-X-000S(023) [TECHNICIANS WITH RESPECT TO PROPER 2r1-2107
EMISSIONS SY STEMS MAINTENANCE [96-
06CM]
STATEWIDE "NHDES" WORKING WITH "NHAB" WILL $1,644,515 | $494,920 | $1,585,440 | $447,660 2001 2002 Project Conplete. NO Nancy
13101 DEVELOP & IMPLEMENT A SERIES OF NON- Mayville
COMMERCIAL SUSTAINING
CM-X-000S(346) IANNOUNCEMENTS (NCSAs) CENTERED 2r1-2107
IAROUND "CLEAN DRIVING";
ICONTINUATION OF 96-05CM [98-02CM]
STATEWIDE VARIOUS  |ADDITION OF ELECTRONIC TOLL $15,846,250| $12,677,000| $6,500,000 | $5,200,000 2003 2002 Project Underway. NO Albert
13102 EQUIPMENT FACILITIES @ HOOKSETT, Almasy
BEDFORD, MERRIMA CK, HAMPTON,
CM-000S(347) DOVER, & ROCHESTER [98-10CM] 485-3806
STATEWIDE VAROUS  |COMPLIANCE ASSISTANCE / EDUCATION & $66,250 $52,250 $20,000 $12,000 2002 2006 Project Underway. NO Ram
13882 NHDES OUTREACH PROGRAM FOR Maddali
PROPER OPERATION & MAINTENANCE OF
X-A000(082) HEAVY DUTY DIESEL ON-ROAD VEHICLES, 2r1-2107
INCLUDING SCHOOL BUSES - J1667 "SNAP
IDLE" TEST WILL BE PERFORMED [02-
32CM]
STATEWIDE VARIOUS  |FREE FARES ON "AIR QUALITY ACTION $252,982 $202,385 $252,982 $202,385 2002 2002 | Noney Transferred to NO Ken
3883 DAYS"; REIMBURSEMENT OF LOST FARE Hazeltine
BOX REVENUE; ADVERTISEMENT OF
X-A000(083) 'RIDE FREE' PROGRAM & HEALTH 271-3497
BENEFITS OF PROGRAM [02-33CM]
STATEWIDE CREATION OF A TRANSPORTATION $6,253,341 | $5,002,673 | $6,440,000 | $5,152,000 2006 2006 07-FEB-06 NO Ram
14265 MANAGEMENT CENTER (WITH Maddali
EMERGENCY OPERATIONS CENTER,
A000(265) EMERGENCY COMMUNICATION CENTER, & 2r1-2107
STATE POLICE DISPATCH) [04-34CM]
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STATEWIDE MISCELLANEOUS |[EXPANSION OF THE ALTERNATIVE FUEL $3,769,500 | $1,357,020 | $3,769,500 | $1,370,500 2007 2006 YES Ram
14354 EHICLE PROJECT (AFVP) TO PROVIDE Maddal
INCREMENTAL COSTS OF AFVS AND 80%
X-A000(324) INFRASTRUCTURE COSTS [04-05CM] 2r1-2107
WINDHAM NH 111 UPGRADE SIGNAL CONTROLLERS & $212,298 $169,838 $110,000 $88,000 2005 2006 U”F',jrecgj gnsitnfc“rcéa"soe”- 14-JUN-05 NO John
13884 ICOMPUTER EQUIPMENT TO ESTABLISH A aproved at CMAQ AC. Corcoran
ICOORDINATED SIGNAL TIMING PLAN @
X-A000(084) INTERSECTIONS OF LOWELL ROAD, 2r1-2291
FELLOWS AVENUE / NORTH LOWELL
ROAD, & VILLAGE GREEN [02-34CM]

ACTIVE PROJECTS Totals

$161,496,930 $124,044,802 $121,387,080 $91,736,473
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IATKINSON NH 121 ICONSTRUCT PARK'N'RIDE - 64 SPACES $154,900 $123,920 1995 1996 NO Nancy
12256 [94-36CM]| Mayville
CM-000S(015) 271-2107
BEDFORD BEDFORD TOLL  |PROCESS HOV THROUGH DESIGNATED $208,967 $167,174 $242,654 $194,123 1995 1995 NO Victoria
12239 IAUTOMATIC LANE [94-14CM] Chase
CM-5037(004) 271-3222
COAST TRANSIT REPLACE TRANSIT VEHICLES WITH MIXED S e R $2,391,466 | $1,913,173 1999 1999 Purchased S buses NO Christopher
12660 FLEET [96-15CM] Morgan
CM-X-000S(017) 271-2468
COAST TRANSIT PROV IDE EXPANDED & MARKETING $149,000 $119,200 $149,440 $119,552 2000 1998 NO Christopher
12679 IOPPORTUNITIES PROMOTING PUBLIC Morgan
TRANS. & SOV TRAVEL ALTERNATIVES
CM-X-000S(028) THROUGH GRADE SCHOOL & RADIO 271-2468
EDUCATION & PUBLISHING A REGIONAL
TRANS. GUDE96-160M ]
COAST COAST PURCHASE & INSTALL 30 ADV. COMM. $150,000 $120,000 2002 2002 | Proj e(;tpp‘IMi tcgf]ft awn by NO Christopher
13123 ISYSTEMS FOR VEHICLES IN STRAFF. & Morgan
ROCK. CO. REGIONAL FLEET; WILL ALLOW
CM-X-000S(348) TO INTEGRATE IN COAST DISPATCH CTR; 271-2468
INCLUDES MOBILE DATA TERMINAL,
MULTI-CHNL RADIO, GPS LOCATOR,
ELECTRONIC SWIPE CARD READER [98-
03CcM]
COAST & ATA PROMOTE RIDESHARING & $134,500 $107,600 1998 1998 | Proj gf)tp | ?rc gﬂged by NO Nancy
12661 RIDEMATCHING TO REDUCE VMT's IN S.E. Mayville
REGION THROUGH DIRECT MAIL,
CM-X-000S(024) TARGETED BROCHURES & GEOMAPPING & 271-2107
INFORMATION CENTER [96-17CM]
ICONCORD TRANSIT PURCHA SE BUS TO EXPAND COMMUTER $341,000 $272,800 $226,000 $180,800 2000 1994 [ ranspf'gg e e NO Christopher
h0021B BUS SERVICE IN CONCORD AREA Bus delivered 3/96. Morgan
Servi ce Expansi on
i npl ement ed FY 2000.
CM-X-5099(020) rTF];Jr oj ect Conplete. 271-2468
ICONCORD 193 ICONSTRUCT PARK'N'RIDE FACILITY $1)739/0560 S 113912250 IR XN $760,000 1996 1995 20-FEB-96 NO Wayne
hoo21D BETWEEN STICKNEY AVENUE & I-93 SB Husband
[94-19CM]
CM-X-5099(022) XXX-XXXX
ICONCORD NORTH STATE  |[UPGRADE & COORDINATE SIGNALS FROM $616,741 $463,498 $383,240 $306,592 1997 1997 29-APR-97 NO Ted
12242 STREET PLEASANT ST TO CENTRE STREET & Kitsis
TURNING LANES [94-17CM]
CM-X-5099(023) 271-3725
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ICONCORD PURCHA SE 3 BUSES AND SHUTTLE $0 $0 2000 2000 _ Bus Purchase NO Victoria
Wthdrawn By City.
2669A ISERVICE [96-31CM] Chase
CM-X-5099(031) 271-3222
ICONCORD SOUTHFRUIT  [EXPAND MEMORIAL FIELD PARKING LOT $770,500 $616,400 2014 2000 FHWA det er mi ned YES Ram
STREET By 120 SPACES, RECONSTRUCT SOUTH Projert dmg fanad ' ©
12669 i for CMAQ funds. Maddali
FRUIT STREET AND REALIGN DRIVES [96-
CM-X-5099(032) 31CM] 271-2107
DERRY VARIOUS ICONSTRUCT & MAINTAIN SY STEM OF $203,188 $162,550 $215,000 $172,000 1996 1995 16-APR-96 NO Nancy
hooz2e MULTIUSE PATHWAY S CONNECTING Mayvill
BUSINESSES, RESIDENTIAL, ETC. (CMAQ
CM-X-5119(004) Project) 271-2107
DERRY PATHWAY  TO PROVIDE FOR 2 E-W PATHWAY SHbkcRBeR A $1,150,000 | $920,000 2001 1999 00?51‘ fT%t on rogfcﬂt)'set € [ 12-JAN-01| YES Nancy
12659 ICORRIDORS & COMBINE WITH 2 N-S Contract #1 done in Mayville
PATHWAY CORRIDORS [96-08CM] 1999.
ICM-X-5119(005) 271-2107
DERRY BIKE PATH TO CONNECT CHESTER AND $500,000 $400,000 2005 2004 YES Ram
13507 HAMPSTEAD TO DOWNTOWN LOOP [00- Maddali
02CM]
CM-X-5119(008) 271-2107
DOVER PARK'NRIDE  |[CONSTRUCT 94 SPACE PAVED PARKING $40,300 $32,240 1995 1997 P; glq 3?5 ‘ dggpg.e?yat NO Keith
2235 IAREA WITH EXIT NEXT TO EXISTING ’ Cota
PARKING LOT @ DOVER ARENA [94-10CM]
STP-TE-X-000S(153) 271-1615
DOVER NH 155 EXPANSION OF EXISTING C&J TRAILWAYS $116,000 $92,800 2000 1999 Pf;rl; ;ﬁcitc :r:topsgegg by NO Keith
12662 PARKING LOT FOR A 394 SPACE : Cota
PARK'N'RIDE / BUS STATION [96-20CM]
CM-X-5125(011) 271-1615
DOVER ARENA ICONSTRUCT PARK'N'RIDE, APPROX. 90 $210,821 $156,228 $206,000 $164,800 2001 2001 08-NOV-00|  YES Michael
13129 ISPACES WITH IMPROV ED ACCESS / Pilsbury
EGRESS; WILL SERVE: PARK'N'RIDE,
CM-X-5125(020) ISHARED RIDE, DOVER SHUTTLE, COAST 271-2693
PULSE, & BIKE TRANSFER [98-15CM]
DOVER - PORTSMOUTH TRANSIT IACQUISITION OF THREE 55 PASSENGER CHPTEROERSHIGRTA  $1,273,809 | $1,019,047 2001 2002 NO Christopher
13124 MOTOR COACHES TO EXPAND COMMUTER Morgan
BUS SERVICE TO & FROM BOSTON (C&J
CM-X-5125(018) TRAILWAY S) [98-08CM] 271-2468
DOVER - ROLLINSFORD | BROADWAY & OAKSIGNALIZATION, CHANNELIZATION & $100,000 $80,000 1995 1997 Pfr‘g ;lfés tca(?fcec'ﬁdy at NO Keith
STREET  ISAFETY SIGNAGE [94-11CM] Project constructed as
12236 an]ot her Federal Aid Cota
Project in FY 2001
CM-5125(008) (lAdV 8-7-01). 271-1615
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DOVER - ROLLINSFORD [PORTLAND AVENUE|SIGNALIZATION, CHANNELIZATION & $322,685 $258,148 $80,000 $64,000 1996 1996 17-SEP-96 NO Keith
& OAK STREET
2237 ISAFETY SIGNAGE [94-12CM] Cota
STP-TE-X-000S(153) 271-1615
DURHAM ICONVERSION OF GAS/DIESEL VEHICLES $269,000 $215,200 1999 1999 AFr’;p?lieCc;mdr Op&ﬂ abrys NO Ted
2687 TO "CNG" FOR TOWN, UNH, & STATEAS shown in Approved Kitsis
REQUIRED [96-18CM] Proj ect Cost reflect
CM-X-5133(007) approved decr ease. 271-3725
DURHAM TRANSIT PURCHASE SIX (6) 15 PERSON VANS [00- $381,322 $272,458 $248,000 $174,000 2003 2004 YES Michael
13510 pecm) Pillsbury
CM-X-5133(010) 271-2693
EPPING NH 101& NH125 |SE QUADRANT, EXIT 6, CONSTRUCT SOl AN $1,500,000 | $1,200,000 1995 1995 18-JAN-95 NO Ted
1574 CARPOOL PARK'N'RIDE - 246 SPACES Kitsis
(CMAQ Project)
CM-T-X-000S(002) 271-3725
EPPING - KINGSTON - VARIOUS PURCHA SE REPLACEMENT EQUIPMENT TO $726,303 $581,042 $879,000 $703,200 1996 1996 NO Christopher
PLAISTOW ICONTINUE OPERATION OF THE "TO Morgan
12258 BOSTON COMUTER SERVICE" [94-38CM]
271-2468
CM-000S(016)
EPPING - PLAISTOW NH 125 CORRIDOR [PROV IDE OPERATING SUBSIDY FOR NEW $308,040 $246,432 $308,040 $246,432 1994 1994 NO Christopher
1977 ICOMMUTER SERVICE ALONG THE NH 125 Morgan
ICORRIDOR WITH SERVICE TO BOSTON
CM-X-000S(007) 271-2468
GOFFSTOWN MASTROAD  [IMPROVE INTERSECTIONS ALONG MAST $352,960 $282,368 $250,000 $200,000 1997 1996 25-MAR-97 NO Wayne
2238 ROAD @ ROCKLAND ROAD & COLLEGE Hushand
ROAD ADD CENTER TURN LANES [94-
CM-X-5175(004) 13CM| XXX-XXXX
GORHAM RAIL BRIDGE CLEARANCE PROJECT [96- $161,626 $129,301 $185,000 $148,000 1998 1998 NO Nancy
12618 04CM] Mayville
CM-X-000S(021) 271-2107
HAMPSTEAD NH111/NH121 |[CONSTRUCT NEW 100 SPACE P-N-R $601,816 $481,453 $685,000 $548,000 1999 1999 21-SEP-99 NO Alex
12665 FACILITY WITH SHELTER. FACILITY TO Vogt
INCLUDE LIGHTING, TELEPHONE
CM-X-000S(027) ISERVICE, & BICY CLE STORAGE LOCKERS 271-2230
[96-25CM]
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HILLSBOROUGH NH9 ICONSTRUCT BY PASS (WEST $13,919,166| $13,614,083 NN $208,000 2000 2001 22-FEB-00 NO Bill
h0440D INTERCHANGE), BIBLE HILL ROAD OVER Cass
WESTERN CONNECTOR AND US 202
HP-CM-STP-NHS-T-X- /ESTERN CONNECTOR INTERSECTION 271-6152
0121(047) IAND WETLAND MITIGATION SITES 8 AND
18A AND CONSTRUCTION OF PARK AND
RIDE FACILITY [98-18CM] [Section 1602 -
Designated Project; Demo Id NH021]
HOOKSETT Us 3 INSTALL CLOSED LOOP COORDINATED $185,000 $148,000 2001 2001 |Project #Clozns’%ned with NO Victoria
h3115 SIGNAL SYSTEM FROM MARTINS FERRY Chase
NORTHERLY 1.5 MILES TO GRANITE
CM-X-5225(001) HILL/MEMORIAL SCHOOL INTERSECTION 211-3222
[98-20CM]
HUDSON VAROUS  |UPGRADING OF SIGNAL SYSTEMS AT 8 $124,190 $99,352 $61,200 $48,960 1995 1994 26-SEP-95 NO Nancy
10031A LOCATIONS - THIS WILL RESULT IN A Mayville
ICLOSED LOOP SIGNAL SYSTEM (CMAQ
CM-X-5229(012) Project) 271-2107
LONDONDERRY ESTABLISH TRANSPORTATION $150,000 $120,000 $100,000 $80,000 1995 1998 NO Robert
ho2a1 MANAGEMENT ASSOCIATION FOR Barry
MANCHESTER AIRPORT AREA, DEVELOP
CM-X-5269(002) REGULATIONS -TRAFFIC REDUCTION [94- 2r1-2107
16CM]; ONE Y EAR EXTENSION OF
EXISTING "TMA" CONTRACT [98-24CM]
LONDONDERRY NH 102 INSTALLATION OF COORDINATED TRAFFIC $264,564 $250,000 $200,000 2002 2001 23-APR-02| NO Alex
h3116 SIGNAL SYSTEM FROM |93, EXIT 4 Vogt
WESTERLY TO NH 128 [98-19CM]
CM-X-5269(003) 271-2230
MANCHESTER SOUTHWILLOW [CONNECT TO NHDOT's TRAFFIC CONTROL $198,840 $159,072 $190,000 $152,000 1995 1994 11-JUL-95 NO Nancy
TREET
10038A S SYSTEM AND EXTEND TO 4 MORE Mayvill
INTERSECTIONS (CMAQ Project)
CM-X-5285(027) 271-2107
MANCHESTER TRANSIT REPLACE (1) 1974 BUS DUE TO $703,500 $562,800 $675,000 $540,000 1995 1997 NO | Christopher
12240 UNAVAILABLE REPLACEMENT PARTS FOR Morgan
REPAIRS [94-15CM]; REVISED SCOPE FOR
CM-X-5285(033) FY98, 3-DEMAND-RESPONSE UNITS 271-2468
MANCHESTER TO TRANSIT  |PASSENGER SHUTTLE SERVICE EVERY 2 $49,796 $39,837 1996 1996 | Proj N dropped by NO | Christopher
SEACOAST HOURS FROM MANCHESTER TO/FROM ' Morgan
12249 ISEACOAST [94-27CM]
271-2468
CM-5285(034)
NASHUA TAYLORFALLS |[IMPLEMENTATION OF TRAFFIC $116,500 $93,200 1994 1994 |This project cancel ed NO Nancy
BRDGE  |CIRCULATION IMPROVEMENTS by the city of RNashua.
10040B Mayville
IASSOCIATED WITH TAYLOR FALLS BRIDGE
ICM-X-5315(024) (CMAQ Project) 271-2107
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NASHUA ICONSTRUCT INTERMODAL TRANSIT $275,000 $220,000 $275,000 $220,000 1994 1994 NO Christopher
hooaoe FACILITY INCORPORATING SEVERAL Morgan
ISERVICES INTO EXISTING PARK GARAGE
CM-X-5315(025) 271-2468
NASHUA FEE TPK CONSTRUCT PARK 'N' RIDE IN AREA OF b G S eyl $1,700,000 | $1,360,000 1997 1994 06-MAY-97|  NO Nancy
10040D EXIT 8 Mayville
CM-X-T-5315(026) 271-2107
NASHUA NH 111 ICONSTRUCT EXPANSION OF EXISTING $34,764 $247,500 $198,000 1994 1994 '3801 ot hdef gPquelfesfipfc;f' NO Nancy
h0040E PARK 'N' RIDE TO 250 SPACES NEAR FE the Gty Mayville
EVERETT TURNPIKE - EXIT 5 (Was 11733)
CM-T-X-5315(027) 271-2107
NASHUA MAIN STREET  |PROV IDE FREE SHUTTLE SERVICE WITHIN $185,000 $148,000 $185,000 $148,000 1995 1996 NO Christopher
2246 CENTRAL BUSINESS DISTRICT OF CITY Morgan
FOR TWO YEARS [94-23CM]
CM-5315(029) 271-2468
NASHUA VARIOUS IMPLEMENT SHORT TERM $50,000 $40,000 1995 1995 Ca;g(léfegr 8{/ etC;leV\?ist v NO Nancy
o247 RECOMMENDATIONS OF "NDCS" TO of Nashua. Mayville
REDUCE CONGESTION IN THE NASHUA
CM-5315(031) CBD, TRAFFIC CIRCULATION 271-2107
IMPROV EMENT [94-24CM|
NASHUA VARIOUS IMPROV EMENTS TO SIDEWALK SY STEM $521,532 $417,226 $500,000 $400,000 1997 1997 16-SEP-97 NO Nancy
ho948 FOR NASHUA SCHOOL DIST [94-25CM| Mayville
CM-X-5315(032) 271-2107
NASHUA MAIN STREET  [REPLACE EXISTING SIGNAL CONTROLLER $518,599 $414,879 $457,560 $366,048 2000 1999 17-MAR-00 |  YES Donald
2667 HARDWARE WITH COMPATIBLE STATE OF Lyford
[THE ART EQUIPMENT FROM ALLDS STREET
CM-X-5315(033) TO LIBRARY HILL (10 INTERSECTIONS) [96- 271-2165
27CM]
NASHUA HOLLIS STREET  [REPLACE EXISTING SIGNAL CONTROLLER $353,155 $282,524 $337,340 $269,872 2000 2000 17-MAR-00 |  YES Donald
ho668 HARDWARE WITH COMPATIBLE STATE OF Lyford
[THE ART EQUIPMENT AT 7
CM-X-5325(034) INTERSECTIONS, FROM MERRIMA CK 271-2165
RIVER WEST TO FEE Tpk [96-28CM]
NASHUA NH111A (VAN |@ INTERSECTION OF NORTHEAST BLVD. $90,000 $72,000 2000 2000 | Proj i‘r-‘)t | ?fcggrged by 1 04-JAN-00 NO Ted
12685 DUNSTABLERD) |ANALY SIS OF EXISTING & FORCASTED P : Kitsis
[TRAFFIC CONGESTION &
CM-X-5315(038) IMPLEMENTA TION OF QUALIFING 271-3725
TRANSPORTATION SY STEM MANAGEMENT
(TSM) MEASURES [96-30CM|
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NASHUA TRANSIT SYSTEM [CONSTRUCT "CNG" FUELING FACILITY $1,050,250 | $840,200 2000 2000 P; glq et d[)gpgie?yat NO Christopher
2689 FOR CITY TRANSIT SY STEM TO INCLUDE Morgan
BUS STORAGE, REPAIR, SERVICING,
CM-X-5315(037) PARTS, OPERATING STORAGE & SPACE 271-2468
[96-29CM]
NASHUA TRANSIT PURCHA SE OF DIESEL FUELED BUSES SRR TN $1,800,000 | $1,440,000 2000 2001 NO Christopher
13125 [98-11CM] Morgan
CM-X-5315(042) 271-2468
NASHUA - AMHERST NH 101A OPTIMIZE SIGNALS FROM FE EVERETT $115,225 $92,180 $100,000 $80,000 1995 1994 NO Nancy
HL0040F [TURNPIKE TO NH 122, INSTALL NEW Mayville
ICONTROLLER TO IMPROVE FLOW [1994
ICM-X-5315(028) PROJECT] 271-2107
NASHUA - AMHERST - NH 101A INSTALL COORDINATED TRAFFIC SIGNALS CRIcEEIAVEIP A rAR  $1,000,000 | $800,000 1996 1996 17-SEP-96 NO Keith
MILFORD FROM FEE Tpk TO SHAW'S IN MILFORD Cota
12244 IAND CONSTRUCT ROADWAY WIDENINGS
271-1615
CM-X-5315(030) IN CONJUNCTION WITH THE SIGNAL
ICOORDINATIONS
NEWINGTON WOODBURY AVE [NSTALL TRAFFIC SIGNAL COORDINATION $24,622 $19,698 $50,000 $40,000 1995 1995 25-JUL-95 NO Wayne
hooss ISYSTEM, FROM GOSLING ROAD TO FOX Husband
RUN MALL [94-34CM]
CM-X-5331(001) XXX-XXXX
NH ENV IRONMENTAL [TO PROV IDE FOR THE PERFORMANCE OF $40,000 $32,000 $40,000 $32,000 1995 1995 NO Nancy
ISERVICES (STATEWIDE) A STUDY & REPORT ON MOTOR VEHICLE Mayville
12231 DIESEL EMISSIONS [94-04CM]
271-2107
CM-000S(009)
PLAISTOW NH 125 ICONSTRUCT INTERMODAL FACILITY $1,147,422  $917,937 $900,000 $720,000 1996 1994 09-JUL-96 NO Nancy
10044A INCLUDING 125 PARKING SPACES @ Mayville
WESTVILLE ROAD (was 11879) (CMAQ
CM-X-5375(009) Project) 271-2107
PLAISTOW NH 125 INSTALL CLOSED LOOP COORDINATED $348,291 $278,551 $425,000 $340,000 2003 2001 22-JUL-03 NO Alex
h3118 TRAFFIC SIGNAL SY STEM ALONG HEAVILY Vogt
ICONGESTED AREA (1.5 Ml) BEGINNING AT
CM-X-5375(014) EAST ROAD RUNNING SOUTHERLY; 271-2230
INCLUDES 5 EXISTING SIGNALIZED
INTERSECTIONS [98-04CM]
PORTSMOUTH NH 33 UPGRA DE EXISTING PARK'N'RIDE & $114,895 $89,600 $38,530 $30,824 1997 1994 19-AUG-97|  NO Nancy
hoo4sA INSTALL USER AMENITIES Mayville
CM-X-5379(014) 271-2107
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PORTSMOUTH NH 33 (OLD 101) |[EXPAND INTERMODAL PARK'N'RIDE WITH $2,144,813  $1,715,850 $0 $0 2000 05-SEP-00 NO Nancy
12250 CONTRACT #2 IADDITIONAL 500 SPACES NEAR I-95 - EXIT Mayvill
3 [94-28CM]
CM-X-5379(017) 271-2107
PORTSMOUTH NH 33 (OLD 101) PARK'N'RIDE, 500 SPACES (WAS 322 RPN $1,850,000 | $1,480,000 1998 1996 15-SEP-98 NO Nancy
12250 ISPACES) WITH BUS TERMINAL NEAR I-95 - Mayvill
EXIT 3 [94-28CM]
CM-X-5379(017) 271-2107
PORTSMOUTH PEASE TRADEPORT [IMPLEMENT TROLLEY BUS SY STEM $95,000 $76,000 1995 1995 Project compl ete. NO Christopher
2252 ICONNECTING PEASE AND PORTSMOUTH Morgan
[94-31CM] - PROJECT COMBINED WITH
ICM-X-5379(016) 12253 271-2468
PORTSMOUTH us 1 ISIGNAL COORDINATION AND PEDESTRIAN $114,699 $100,000 $80,000 2001 2000 26-JUN-01 NO Alex
12686 ICROSSING AT 7 INTERSECTIONS Vogt
BETWEEN GREENLEAF & HERITAGE AVE
CM-T-X-5379(022) [96-21CM] 271-2230
PORTSMOUTH to VARIOUS EXPAND SEACOAST TROLLEY TO INCLUDE $56,350 $45,080 $61,425 $49,140 1995 1995 NO Christopher
NEWBURY PORT PORTSMOUTH/PEASE AND AREA PARK' N Morgan
12257 RIDES [94-37CM]
271-2468
CM-5379(015)
RAY MOND RR BRIDGE REHABILITATION OVER $11,734 $9,387 $45,000 $36,000 1995 1994 NO Nancy
1955 LAMPREY RIVER FOR PED/BIKE PATH Mayville
CM-X-000S(003) 271-2107
ROCHESTER BUSROUTE  [INITIATING AN INTRACITY ROUTE TO $471,287 $377,030 1996 1996 | Proj egthecgft;' ed by NO Christopher
2232 ISERV E RESIDENTS, STUDENTS, Morgan
EMPLOY EES/ERS IN ROCHESTER [94-
CM-5389(008) 05CM] 271-2468
ROCKINGHAM DEVELOP & PRINT PUBLIC $3,407 $2,726 $5,000 $4,000 1998 1998 NO Nancy
PLANNING COMMISSION TRANSPORTATION GUIDE FOR SALEM- Mayvill
12663 PLAISTOW-WINDHAM MPO REGION TO
271-2107
CM-X-000S(025) PROVIDE A COMPREHENSIV E SOURCE OF
INFORMATION ABOUT TRANSPORTATION
IALTERNATIVES AVAILABLE TO PUBLIC [96-
23CM]
SALEM NH 28 INSTALL TRAFFIC SIGNAL INTERCONNECT $19,000 $15,200 $51,800 $41,440 2000 2000 YES Donald
12666 @ 3 INTERSECTIONS, FROM Lyford
MASSACHUSETTS S/L TO LAWRENCE
CM-X-5399(012) ROAD [96-26CM| 271-2165
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SEABROOK - HAMPTON us1 PAVEMENT REHABILITATION & $3,740,577  $2,859,022 $0 $0 2002 or Ojcggtst ract (I)ogorfrgirne 4 | 26MAR02|  NO Mike
FALLS - HAMPTON - NO. ICOORDINATE EXISTING TRAFFIC SIGNALS with this project. Fudala
HAMPTON @ INTERSECTIONS (CCCTC) [To Include Conpl eted Feb, 2004.
13319 Construction of 13120 (98-05CM)] - 2002 271-2524
STP-X-000S(370) ISTATEWIDE RES/REC/CS PROG
SEACOAST MARKETING 195/NH16  |PROVIDE MARKETING SUPPORT FOR RAIL $80,000 $32,000 $0 $0 2002 2002 NO Christopher
h3804 & TRANSIT ALTERNATIVES, IN THE Morgan
ISEACOAST CORRIDOR AREA WITH NHDOT
X-A000(038) IAND MAINE DOT [00-30CM] 271-2468
STATEWIDE PE FOR POTENTIAL PARK N' RIDE LOTS IN $250,000 | $200,000 1994 1994 | Proj ‘;f)tp | Sropped by NO Nancy
11956 NON-ATTAINMENT AREAS ' Mayville
CM-T-X-000S(004) 271-2107
STATEWIDE NH DEPT of SAFETY DEV ELOP VM EMISSIONS PROGRAM [94- $25,677 $20,542 1995 1995 | OMPQ Advisory NO Nancy
08CM] drop this project ;
12234 p iy 98’.) ] Mayville
CM-000S(011) 271-2107
STATEWIDE VARIOUS  MPLEMENT COMPUTER RIDESHARE INFO $260,000 $208,000 $210,000 $168,000 1995 1995 NO Victoria
ho245 SYSTEM FOR MULTIMODAL TRANSIT Chase
ISCHEDULING, ONE BASE STATION WITH
CM-000S(013) 12 SUBSTATIONS THROUGHOUT NASHUA 211-3222
IAREA [94-22CM]
STATEWIDE BUS SERVICE  |ACQUIRE 6 INTERCITY COACHES FOR SN NE AR $2,547,618 | $2,038,094 1998 1999 NO Christopher
12654 ICOMMUTER BUS SERVICE BY PRIVATE Morgan
ENTITIES TO EXPAND SERVICE TO NEW
CM-X-000S(020) IAREAS OR ENHANCE EXISTING AREAS [96- 271-2468
03CM]
STATEWIDE IALTERNATE TRANS. MKTING PROG. - $158,000 $126,400 $157,500 $126,000 1998 1998 NO Christopher
h2655 PROV IDE FUNDS FOR INDV ., TRANSIT, Morgan
IOR COMMUTER BUS OPERATORS FOR
CM-X-000S(019) STATEWIDE MARKETING EFFORTS TO 271-2468
PROMOTE P-N-R's, TRANS. MAPS, &
EDUCATIONAL MATERIALS FOR TRANS.
IALTERNATIVES [96-02CM]
STATEWIDE NH DIV DEVELOP & IMPLEMENT SERIES OF $258,442 $20 $988,000 $790,400 1998 1998 [Program ended 1272000. NO Nancy
ENVIRONMENTAL
12657 POELIAL  PUBLIC SERVICE ANNOUNCEMENTS IN Mayville
N.H. CENTERED AROUND "CLEAN
CM-X-000S(022) DRIVING" [96-05CM] 271-2107
STATEWIDE - SPR STATEWIDE PLANNING STUDY TO el A RRSON $1,140,000 | $912,000 1994 1994 NO Ansel
h1057 IDENTIFY NEEDS FOR: TRANSIT, OTHER Sanborn
ISHARED RIDE, HOV LANES
SPR-STP-CM-X-T-DPH 271-3344
0152(003)
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WINDHAM VARIOUS  |PROVIDE 26 PASSENGER BUS FOR $50,000 $40,000 1997 1997 | Proj ;;;I?fcggged by NO Christopher
hoos1 TRANS-PORTATION TO SENIOR CENTER Morgan
IACTIVITIES, MEDICAL APPOINTMENTS &
CM-000S(014) RECREATION TRIPS [94-29CM] 271-2468
WINDHAM NH 111 PROV IDE SAFETY & CONVENIENCE $104,433 $83,547 $26,700 $21,360 1998 1998 21-0CT-97 NO Jeff
h2664 IMPROV EMENTS TO NHDOT P-N-R LOT Brilhart
WEST OF I-93. INCLUDES: LIGHTING,
CM-X-000S(026) SIGNAGE, SHELTER, TELEPHONES, & BIKE 271-1486
LOCKER STORAGE [96-24CM]
$58,374,329  $49,458,504 $32,766,532  $26,188,826

COMPLETED / FINALIZED PROJECTS Totals
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